



DISTRICT 8 ASHE PRESENTATION

APRIL 7, 2009



CONSULTANT AGREEMENT CYCLE TIMES

- LBFC audit of PennDOT operations in 2007/08
- Recommended a reduction in agreement cycle time
- PennDOT formed Agreement Cycle Time Task Force
 - CAS, Dists 4 & 8, ACEC & Consultant Engineer on ask Force
- S.O.L. 433-09-05 (2/24/09)
 - Improvements to agreement processing times
 - Normal Selection process 250 days from ad to executed agreement
 - Modified Selection: 142 days
 - Each ad to include anticipated selection date and anticipated NTP date
 - Applies to all agreements advertised on or after April 1, 2009

OPEN PLAN

- District has 198 projects in Open Plan
- Certain projects must be in Open Plan
 - All ABP bridges
 - All interstate projects
 - Top 20 projects in District
 - Economic Recovery projects
 - Other projects as determined by District
- Use statewide templates customized for District 8-0
 - PDSPRJ Template modified by District “8 is great”
 - PDSKEY template modified by District “8 is great short”
 - PDSECON template modified by District 8 “8 ECON RECOVERY”
- Continued use WelcomHOME for monthly updates

NEW PROJECT STARTS IN 8-0

- Continued Focus on SD bridges
 - 25 New bridge replacements/rehabilitations on 09 TIP
 - District to use Enhanced Modified Selection for many of these bridges
 - Potentially another 4 to 10 structure replacement/rehabilitations
- Looking beyond ARRA for additional highway & bridge projects in next FFY and next TIP update which begins in August 2009.
- Open End Engineering Agreements
 - Continued use of Open-end Agreements
 - By April 09 End, new round of Open Ends
 - Project Delivery Assistance (PDA)
 - Betterments and small bridge projects

QUESTIONS

